

## Pure Waterfall Model - Deliverable

### #3218 - System Design

29/11/2017 01:24 - Manager Manager

|                           |                        |                        |            |
|---------------------------|------------------------|------------------------|------------|
| <b>Status:</b>            | New                    | <b>Start date:</b>     | 20/04/2017 |
| <b>Priority:</b>          | Normal                 | <b>Due date:</b>       | 26/04/2017 |
| <b>Assignee:</b>          | Development Department | <b>% Done:</b>         | 0%         |
| <b>Category:</b>          |                        | <b>Estimated time:</b> | 15.00 h    |
| <b>Milestone:</b>         |                        | <b>Spent time:</b>     | 0.00 h     |
| <b>Skill 1 required?:</b> | no                     |                        |            |

#### Description

---

The requirement specifications from first phase are studied in this phase and system design is prepared. System Design helps in specifying hardware and system requirements and also helps in defining overall system architecture.

#### Related tasks:

---

|  |            |                   |                   |
|--|------------|-------------------|-------------------|
| following Pure Waterfall Model - Deliverable # 3217: Requirement Gathering an... | <b>New</b> | <b>09/04/2017</b> | <b>16/04/2017</b> |
| precedes Pure Waterfall Model - Deliverable # 3219: Implementation               | <b>New</b> | <b>30/04/2017</b> | <b>07/05/2017</b> |

#### History

---

##### #4819 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 30/08/2016 to 18/08/2016
- Milestone deleted (Opening phase)
- Start date changed from 30/07/2016 to 12/08/2016

##### #4824 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 18/08/2016 to 15/08/2016
- Start date changed from 12/08/2016 to 09/08/2016
- Follows #3217 - Requirement Gathering and Analysis added

##### #4827 - 29/11/2017 01:29 - Manager Manager

- Precedes #3219 - Implementation added

##### #4838 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 15/08/2016 to 18/08/2016
- Start date changed from 09/08/2016 to 12/08/2016

##### #4939 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Design to Deliverable