

## Pure Waterfall Model - Deliverable

### #3219 - Implementation

29/11/2017 01:25 - Manager Manager

<b>Status:</b>	New	<b>Start date:</b>	30/04/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	07/05/2017
<b>Assignee:</b>	Implementation Department	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	15.00 h
<b>Milestone:</b>		<b>Spent time:</b>	0.00 h
<b>Skill 1 required?:</b>	no		

#### Description

---

With inputs from system design, the system is first developed in small programs called units, which are integrated in the next phase. Each unit is developed and tested for its functionality which is referred to as Unit Testing.

#### Related tasks:

---

following Pure Waterfall Model - Deliverable # 3218: System Design	<b>New</b>	<b>20/04/2017</b>	<b>26/04/2017</b>
precedes Pure Waterfall Model - Deliverable # 3220: Integration and Testing	<b>New</b>	<b>10/05/2017</b>	<b>17/05/2017</b>

#### History

---

##### #4820 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 30/08/2016 to 29/08/2016
- Milestone deleted (Opening phase)
- Start date changed from 30/07/2016 to 22/08/2016

##### #4826 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 29/08/2016 to 23/08/2016
- Start date changed from 22/08/2016 to 16/08/2016
- Follows #3218 - System Design added

##### #4829 - 29/11/2017 01:29 - Manager Manager

- Precedes #3220 - Integration and Testing added

##### #4837 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 23/08/2016 to 26/08/2016
- Start date changed from 16/08/2016 to 19/08/2016

##### #4842 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 26/08/2016 to 29/08/2016
- Start date changed from 19/08/2016 to 22/08/2016

##### #4938 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Task to Deliverable