

## Pure Waterfall Model - Deliverable

### #3220 - Integration and Testing

29/11/2017 01:26 - Manager Manager

<b>Status:</b>	New	<b>Start date:</b>	10/05/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	17/05/2017
<b>Assignee:</b>	Implementation Department	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	15.00 h
<b>Milestone:</b>		<b>Spent time:</b>	0.00 h
<b>Skill 1 required?:</b>	no		

#### Description

All the units developed in the implementation phase are integrated into a system after testing of each unit. Post integration the entire system is tested for any faults and failures.

#### Sub tasks:

Task # 3245: Create testing scenarios **New**

#### Related tasks:

following Pure Waterfall Model - Deliverable # 3219: Implementation	<b>New</b>	<b>30/04/2017</b>	<b>07/05/2017</b>
precedes Pure Waterfall Model - Deliverable # 3221: Deployment of System	<b>New</b>	<b>21/05/2017</b>	<b>28/05/2017</b>

#### History

##### #4821 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 01/10/2016 to 08/09/2016
- Milestone deleted (Ending phase)
- Start date changed from 30/07/2016 to 01/09/2016

##### #4828 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 08/09/2016 to 31/08/2016
- Start date changed from 01/09/2016 to 24/08/2016
- Follows #3219 - Implementation added

##### #4831 - 29/11/2017 01:29 - Manager Manager

- Precedes #3221 - Deployment of System added

##### #4836 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 31/08/2016 to 05/09/2016
- Start date changed from 24/08/2016 to 29/08/2016

##### #4841 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 05/09/2016 to 06/09/2016
- Start date changed from 29/08/2016 to 30/08/2016

##### #4845 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 06/09/2016 to 08/09/2016
- Start date changed from 30/08/2016 to 01/09/2016

##### #4937 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Analysis & Consulting to Deliverable