

Pure Waterfall Model - Deliverable

#3221 - Deployment of System

29/11/2017 01:27 - Manager Manager

Status:	New	Start date:	21/05/2017
Priority:	Normal	Due date:	28/05/2017
Assignee:	Implementation Department	% Done:	0%
Category:		Estimated time:	15.00 h
Milestone:		Spent time:	0.00 h
Skill 1 required?:	no		

Description

Once the functional and non functional testing is done, the product is deployed in the customer environment or released into the market.

Sub tasks:

Task # 3246: Training of the users **New**

Related tasks:

following Pure Waterfall Model - Deliverable # 3220: Integration and Testing	New	10/05/2017	17/05/2017
precedes Pure Waterfall Model - Deliverable # 3222: Maintenance	New	01/06/2017	08/06/2017

History

#4822 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 01/10/2016 to 19/09/2016
- Milestone deleted (Ending phase)
- Start date changed from 30/07/2016 to 12/09/2016

#4830 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 19/09/2016 to 08/09/2016
- Start date changed from 12/09/2016 to 01/09/2016
- Follows #3220 - Integration and Testing added

#4833 - 29/11/2017 01:29 - Manager Manager

- Precedes #3222 - Maintenance added

#4835 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 08/09/2016 to 13/09/2016
- Start date changed from 01/09/2016 to 06/09/2016

#4840 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 13/09/2016 to 14/09/2016
- Start date changed from 06/09/2016 to 07/09/2016

#4844 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 14/09/2016 to 16/09/2016
- Start date changed from 07/09/2016 to 09/09/2016

#4847 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 16/09/2016 to 19/09/2016
- Start date changed from 09/09/2016 to 12/09/2016

#4936 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Analysis & Consulting to Deliverable