

New Help Desk Project - Task

Extra Work (New): #617 - korong

#618 - korong ondreje

19/11/2017 21:34 - Manager Manager

Status:	New	Start date:	30/11/2017
Priority:	Normal	Due date:	30/11/2017
Assignee:	Ondrej Ezr	% Done:	100%
Milestone:		Estimated time:	8.00 h
		Spent time:	8.00 h
Skill 1 required?:	no		

Description

History

#1079 - 19/11/2017 14:46 - Manager Manager

- Start date changed from 29/09/2015 to 01/10/2015

#1071 - 19/11/2017 21:35 - Manager Manager

- % Done changed from 0 to 100

#1580 - 22/11/2017 15:48 - Manager Manager

- Due date changed from 28/02/2016 to 31/05/2016

- Milestone set to 0

- Start date changed from 28/02/2016 to 31/05/2016

#5553 - 18/12/2017 10:37 - Manager Manager

- Tracker changed from Extra Work to Task

- Subject changed from korong to korong ondreje

- Due date changed from 13/12/2017 to 09/11/2017

- Assignee set to Ondrej Ezr

- Milestone set to 0

- Start date changed from 15/11/2017 to 09/11/2017

- % Done changed from 33 to 100

- Estimated time changed from 0.00 h to 8.00 h

- Parent task set to #617 - korong

Automatic change from subtask #619

#5560 - 18/12/2017 10:38 - Manager Manager

- Tracker changed from Extra Work to Task

- Subject changed from korong to korong ondreje

- Due date changed from 01/12/2017 to 10/07/2017

- Assignee set to Ondrej Ezr

- Milestone set to 0

- Start date changed from 09/07/2017 to 10/07/2017

- % Done changed from 33 to 100

- Estimated time changed from 0.00 h to 8.00 h

- Parent task set to #617 - korong

Automatic change from subtask #619

#5565 - 18/12/2017 10:38 - Manager Manager

- *Tracker changed from Extra Work to Task*
- *Subject changed from korong to korong ondreje*
- *Due date changed from 01/12/2017 to 10/07/2017*
- *Assignee set to Ondrej Ezr*
- *Milestone set to 0*
- *% Done changed from 33 to 100*
- *Estimated time changed from 0.00 h to 8.00 h*
- *Parent task set to #617 - korong*

Automatic change from subtask #620

#5573 - 18/12/2017 10:38 - Manager Manager

- *Due date changed from 10/07/2017 to 05/09/2017*
- *Start date changed from 10/07/2017 to 05/09/2017*

#5570 - 18/12/2017 10:38 - Manager Manager

- *Tracker changed from Extra Work to Task*
- *Subject changed from korong to korong ondreje*
- *Due date changed from 01/12/2017 to 05/09/2017*
- *Assignee set to Ondrej Ezr*
- *Milestone set to 0*
- *Start date changed from 04/09/2017 to 05/09/2017*
- *% Done changed from 33 to 100*
- *Estimated time changed from 0.00 h to 8.00 h*
- *Parent task set to #617 - korong*

Automatic change from subtask #618

#5578 - 18/12/2017 10:38 - Manager Manager

- *Tracker changed from Extra Work to Task*
- *Subject changed from korong to korong ondreje*
- *Due date changed from 04/09/2017 to 09/07/2017*
- *Assignee set to Ondrej Ezr*
- *Milestone set to 0*
- *Start date changed from 06/06/2017 to 09/07/2017*
- *% Done changed from 33 to 100*
- *Estimated time changed from 0.00 h to 8.00 h*
- *Parent task set to #617 - korong*

Automatic change from subtask #619

#5591 - 18/12/2017 10:38 - Manager Manager

- *Due date changed from 09/07/2017 to 29/09/2017*
- *Start date changed from 09/07/2017 to 29/09/2017*

#5583 - 18/12/2017 10:38 - Manager Manager

- *Tracker changed from Extra Work to Task*
- *Subject changed from korong to korong ondreje*
- *Due date changed from 28/09/2017 to 09/07/2017*

- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 06/06/2017 to 09/07/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #620

#5588 - 18/12/2017 10:38 - Manager Manager

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 06/06/2017 to 29/09/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #618

#5605 - 18/12/2017 10:40 - Manager Manager

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 30/05/2017 to 15/09/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #619

#5610 - 18/12/2017 10:40 - Manager Manager

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Due date changed from 21/09/2017 to 15/09/2017
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 30/05/2017 to 15/09/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #620

#5618 - 18/12/2017 10:40 - Manager Manager

- Due date changed from 15/09/2017 to 22/09/2017
- Start date changed from 15/09/2017 to 22/09/2017

#5615 - 18/12/2017 10:40 - Manager Manager

- Tracker changed from Extra Work to Task

- Subject changed from korong to korong ondreje
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 30/05/2017 to 22/09/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #618

#5627 - 18/12/2017 10:40 - Manager Manager

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Due date changed from 15/11/2017 to 22/09/2017
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 17/07/2017 to 22/09/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #619

#5632 - 18/12/2017 10:40 - Manager Manager

- Due date changed from 22/09/2017 to 09/11/2017
- Start date changed from 22/09/2017 to 09/11/2017

#5638 - 18/12/2017 10:40 - Manager Manager

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Due date changed from 25/01/2018 to 09/11/2017
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 26/09/2017 to 09/11/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #619

#5643 - 18/12/2017 10:40 - Manager Manager

- Due date changed from 09/11/2017 to 19/01/2018
- Start date changed from 09/11/2017 to 19/01/2018

#5647 - 18/12/2017 10:41 - Manager Manager

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 07/08/2017 to 16/01/2018
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h

- Parent task set to #617 - korong

Automatic change from subtask #619

#5656 - 18/12/2017 10:41 - Manager Manager

- Due date changed from 16/01/2018 to 30/11/2017
- Start date changed from 16/01/2018 to 30/11/2017

#5653 - 18/12/2017 10:41 - Manager Manager

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Due date changed from 06/12/2017 to 30/11/2017
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 07/08/2017 to 30/11/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #618

#6113 - 04/01/2018 18:33 - Peter Project Man

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Due date changed from 08/01/2018 to 30/11/2017
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 09/09/2017 to 30/11/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #619

#6119 - 04/01/2018 18:35 - Peter Project Man

- Tracker changed from Extra Work to Task
- Subject changed from korong to korong ondreje
- Due date changed from 04/01/2018 to 30/11/2017
- Assignee set to Ondrej Ezr
- Milestone set to 0
- Start date changed from 09/09/2017 to 30/11/2017
- % Done changed from 33 to 100
- Estimated time changed from 0.00 h to 8.00 h
- Parent task set to #617 - korong

Automatic change from subtask #619