

Pure Waterfall Model - Deliverable

#3217 - Requirement Gathering and Analysis

29/11/2017 01:23 - Manager Manager

Status:	New	Start date:	09/04/2017
Priority:	Normal	Due date:	16/04/2017
Assignee:	Project Management Department	% Done:	0%
Category:		Estimated time:	15.00 h
Milestone:		Spent time:	0.00 h
Skill 1 required?:	no		

Description

All possible requirements of the system to be developed are captured in this phase and documented in a requirement specification doc.

Sub tasks:

Task # 3247: Market research **New**

Related tasks:

precedes Pure Waterfall Model - Deliverable # 3218: System Design **New** **20/04/2017** **26/04/2017**

History

#4818 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 30/08/2016 to 08/08/2016
- Milestone deleted (Opening phase)
- Start date changed from 30/07/2016 to 01/08/2016

#4825 - 29/11/2017 01:29 - Manager Manager

- Precedes #3218 - System Design added

#4940 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Analysis & Consulting to Deliverable