

## Pure Waterfall Model - Deliverable

### #3217 - Requirement Gathering and Analysis

29/11/2017 01:23 - Manager Manager

<b>Status:</b>	New	<b>Start date:</b>	09/04/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	16/04/2017
<b>Assignee:</b>	Project Management Department	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	15.00 h
<b>Milestone:</b>		<b>Spent time:</b>	0.00 h
<b>Skill 1 required?:</b>	no		

#### Description

---

All possible requirements of the system to be developed are captured in this phase and documented in a requirement specification doc.

---

#### Sub tasks:

Task # 3247: Market research **New**

#### Related tasks:

---

precedes Pure Waterfall Model - Deliverable # 3218: System Design **New**    **20/04/2017**    **26/04/2017**

#### History

---

##### #4818 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 30/08/2016 to 08/08/2016
- Milestone deleted (Opening phase)
- Start date changed from 30/07/2016 to 01/08/2016

##### #4825 - 29/11/2017 01:29 - Manager Manager

- Precedes #3218 - System Design added

##### #4940 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Analysis & Consulting to Deliverable