

Pure Waterfall Model - Deliverable

#3218 - System Design

29/11/2017 01:24 - Manager Manager

Status:	New	Start date:	20/04/2017
Priority:	Normal	Due date:	26/04/2017
Assignee:	Development Department	% Done:	0%
Category:		Estimated time:	15.00 h
Milestone:		Spent time:	0.00 h
Skill 1 required?:	no		

Description

The requirement specifications from first phase are studied in this phase and system design is prepared. System Design helps in specifying hardware and system requirements and also helps in defining overall system architecture.

Related tasks:

following Pure Waterfall Model - Deliverable # 3217: Requirement Gathering an...	New	09/04/2017	16/04/2017
precedes Pure Waterfall Model - Deliverable # 3219: Implementation	New	30/04/2017	07/05/2017

History

#4819 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 30/08/2016 to 18/08/2016
- Milestone deleted (Opening phase)
- Start date changed from 30/07/2016 to 12/08/2016

#4824 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 18/08/2016 to 15/08/2016
- Start date changed from 12/08/2016 to 09/08/2016
- Follows #3217 - Requirement Gathering and Analysis added

#4827 - 29/11/2017 01:29 - Manager Manager

- Precedes #3219 - Implementation added

#4838 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 15/08/2016 to 18/08/2016
- Start date changed from 09/08/2016 to 12/08/2016

#4939 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Design to Deliverable