

Pure Waterfall Model - Deliverable

#3220 - Integration and Testing

29/11/2017 01:26 - Manager Manager

Status:	New	Start date:	10/05/2017
Priority:	Normal	Due date:	17/05/2017
Assignee:	Implementation Department	% Done:	0%
Category:		Estimated time:	15.00 h
Milestone:		Spent time:	0.00 h
Skill 1 required?:	no		

Description

All the units developed in the implementation phase are integrated into a system after testing of each unit. Post integration the entire system is tested for any faults and failures.

Sub tasks:

Task # 3245: Create testing scenarios **New**

Related tasks:

following Pure Waterfall Model - Deliverable # 3219: Implementation	New	30/04/2017	07/05/2017
precedes Pure Waterfall Model - Deliverable # 3221: Deployment of System	New	21/05/2017	28/05/2017

History

#4821 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 01/10/2016 to 08/09/2016
- Milestone deleted (Ending phase)
- Start date changed from 30/07/2016 to 01/09/2016

#4828 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 08/09/2016 to 31/08/2016
- Start date changed from 01/09/2016 to 24/08/2016
- Follows #3219 - Implementation added

#4831 - 29/11/2017 01:29 - Manager Manager

- Precedes #3221 - Deployment of System added

#4836 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 31/08/2016 to 05/09/2016
- Start date changed from 24/08/2016 to 29/08/2016

#4841 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 05/09/2016 to 06/09/2016
- Start date changed from 29/08/2016 to 30/08/2016

#4845 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 06/09/2016 to 08/09/2016
- Start date changed from 30/08/2016 to 01/09/2016

#4937 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Analysis & Consulting to Deliverable