

## Pure Waterfall Model - Deliverable

### #3222 - Maintenance

29/11/2017 01:27 - Manager Manager

<b>Status:</b>	New	<b>Start date:</b>	01/06/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	08/06/2017
<b>Assignee:</b>	Customer Support Department	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	15.00 h
<b>Milestone:</b>		<b>Spent time:</b>	0.00 h
<b>Skill 1 required?:</b>	no		

#### Description

---

There are some issues which come up in the client environment. To fix those issues patches are released. Also to enhance the product some better versions are released. Maintenance is done to deliver these changes in the customer environment.

#### Related tasks:

---

following Pure Waterfall Model - Deliverable # 3221: Deployment of System	<b>New</b>	<b>21/05/2017</b>	<b>28/05/2017</b>
---	------------	-------------------	-------------------

#### History

---

##### #4823 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 01/10/2016 to 30/09/2016
- Milestone deleted (Ending phase)
- Start date changed from 30/07/2016 to 23/09/2016

##### #4832 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 30/09/2016 to 16/09/2016
- Start date changed from 23/09/2016 to 09/09/2016
- Follows #3221 - Deployment of System added

##### #4834 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 16/09/2016 to 21/09/2016
- Start date changed from 09/09/2016 to 14/09/2016

##### #4839 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 21/09/2016 to 22/09/2016
- Start date changed from 14/09/2016 to 15/09/2016

##### #4843 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 22/09/2016 to 26/09/2016
- Start date changed from 15/09/2016 to 19/09/2016

##### #4846 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 26/09/2016 to 27/09/2016
- Start date changed from 19/09/2016 to 20/09/2016

##### #4848 - 29/11/2017 01:29 - Manager Manager

- Due date changed from 27/09/2016 to 30/09/2016
- Start date changed from 20/09/2016 to 23/09/2016

##### #4941 - 29/11/2017 16:37 - Manager Manager

- Tracker changed from Setting & Support to Deliverable