

Pure Waterfall Model - Task

Deliverable (New): #3217 - Requirement Gathering and Analysis

#3247 - Market research

29/11/2017 13:40 - Manager Manager

| | | | |
|---------------------------|-------------------------------|------------------------|------------|
| Status: | New | Start date: | 09/04/2017 |
| Priority: | Normal | Due date: | 16/04/2017 |
| Assignee: | Project Management Department | % Done: | 0% |
| Milestone: | Opening phase | Estimated time: | 5.00 h |
| | | Spent time: | 0.00 h |
| Skill 1 required?: | no | | |

Description
