

Work Allocation and Management - Task

Deliverable (New): #3259 - Managers' lack of visibility into bottlenecks

#3268 - Consulting

29/11/2017 17:41 - Manager Manager

Status:	New	Start date:	09/11/2017
Priority:	Normal	Due date:	13/11/2017
Assignee:	Back-office Department	% Done:	0%
Milestone:	Ending phase	Estimated time:	5.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description
