

Changeover - Task

#3497 - Presentation of the change request

29/11/2017 13:32 - Manager Manager

Status:	New	Start date:	21/12/2017
Priority:	Normal	Due date:	21/12/2017
Assignee:		% Done:	0%
Milestone:	Change management (engineering)	Estimated time:	4.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description
