

## Changeover - Task

### #3499 - Feasibility study

29/11/2017 13:34 - Manager Manager

<b>Status:</b>	New	<b>Start date:</b>	29/12/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	04/01/2018
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Milestone:</b>	Preparation of change	<b>Estimated time:</b>	10.00 h
		<b>Spent time:</b>	0.00 h
<b>Skill 1 required?:</b>	no		

#### Description

---