

VIP Clients - IT administration

#557 - create image

17/11/2017 10:18 - Maggie Helpdesk Operator

Status:	Realisation	Start date:	16/09/2017
Priority:	Normal	Due date:	01/10/2017
Assignee:	Maggie Helpdesk Operator	% Done:	100%
Milestone:		Estimated time:	20.00 h
		Spent time:	0.25 h
Skill 1 required?:	no		

Description

Budgets

Plan		Reality	
Incomes:	0.00 €	BAC (Budget at Completion):	0.00 €
Personnel costs:	0.00 €	Personnel costs:	10.00 €
Expenses:	0.00 €	Expenses:	0.00 €
Profit:	0.00 €	Profit:	-10.00 €
		Spent time:	0.25 hrs.
		Profit margin	-100.0 %

History

#907 - 19/11/2017 13:31 - Manager Manager

- Tracker changed from Help Desk Ticket to IT administration
- Assignee set to Peter Project Man

#1044 - 19/11/2017 13:35 - Manager Manager

- Estimated time set to 10.00 h

#916 - 19/11/2017 13:39 - Manager Manager

- Status changed from New to Realisation

#1052 - 19/11/2017 13:47 - Manager Manager

- Due date changed from 14/09/2015 to 22/09/2015

#1053 - 19/11/2017 13:47 - Manager Manager

- Estimated time changed from 10.00 h to 20.00 h

#1054 - 19/11/2017 13:47 - Manager Manager

- Due date changed from 22/09/2015 to 28/09/2015

#1722 - 20/11/2017 10:42 - Manager Manager

- Due date changed from 06/05/2016 to 26/04/2016
- Start date changed from 21/04/2016 to 11/04/2016

#1546 - 22/11/2017 15:48 - Manager Manager

- Due date changed from 10/03/2016 to 27/04/2016
- Start date changed from 24/02/2016 to 12/04/2016

#5448 - 30/11/2017 13:10 - Peter Project Man

- Assignee changed from *Peter Project Man* to *Maggie Helpdesk Operator*

- % Done changed from 0 to 100