

# 1 - Default Help Desk - Bug - Programming

## #573 - Super serious bug

19/11/2017 13:57 - Manager Manager

<b>Status:</b>	Realisation	<b>Start date:</b>	27/09/2017
<b>Priority:</b>	DO IT NOW	<b>Due date:</b>	29/09/2017
<b>Assignee:</b>	Steve Helpdesk Dispatcher	<b>% Done:</b>	0%
<b>Milestone:</b>		<b>Estimated time:</b>	45.00 h
		<b>Spent time:</b>	33.00 h
<b>Skill 1 required?:</b>	no		

### Description

---

### History

---

#### #928 - 19/11/2017 13:58 - Manager Manager

- Tracker changed from Bug - Programming to Analysis & Consulting

#### #929 - 19/11/2017 13:58 - Manager Manager

- Tracker changed from Analysis & Consulting to Bug - Programming

#### #930 - 19/11/2017 13:58 - Manager Manager

- Status changed from New to To check

- Assignee set to Steve Helpdesk Dispatcher

#### #931 - 19/11/2017 14:00 - Manager Manager

- Priority changed from High to DO IT NOW

#### #1070 - 19/11/2017 21:18 - Manager Manager

1200

#### #1811 - 20/11/2017 16:40 - Manager Manager

- Due date changed from 17/04/2016 to 27/04/2016

- Start date changed from 16/04/2016 to 25/04/2016

#### #1579 - 22/11/2017 15:48 - Manager Manager

- Due date set to 05/04/2016

- Start date changed from 26/02/2016 to 04/04/2016

- Estimated time set to 0.00 h

#### #5417 - 29/11/2017 15:53 - Manager Manager

- Estimated time changed from 0.00 h to 45.00 h

#### #5418 - 29/11/2017 15:53 - Manager Manager

- Status changed from To check to Realisation