

VIP Clients - Feature - Programing

#580 - New feature

19/11/2017 14:14 - Manager Manager

Status:	Approved	Start date:	15/09/2017
Priority:	Normal	Due date:	01/10/2017
Assignee:	Dominka Helpdesk Coordinator	% Done:	0%
Milestone:		Estimated time:	50.00 h
		Spent time:	0.00 h
Skill 1 required?:	no		

Description

Budgets

Plan		Reality	
Incomes:	0.00 €	BAC (Budget at Completion):	0.00 €
Personnel costs:	0.00 €	Personnel costs:	0.00 €
Expenses:	0.00 €	Expenses:	0.00 €
Profit:	0.00 €	Profit:	0.00 €
		Spent time:	0.0 hrs.

History

#940 - 19/11/2017 14:16 - Manager Manager

- Status changed from New to Approved

#941 - 19/11/2017 14:17 - Manager Manager

- Estimated time set to 12.00 h

#1703 - 20/11/2017 10:29 - Manager Manager

- Due date changed from 21/04/2016 to 02/05/2016
- Start date changed from 20/04/2016 to 25/04/2016
- Estimated time changed from 12.00 h to 50.00 h

#1704 - 20/11/2017 10:29 - Manager Manager

- Due date changed from 02/05/2016 to 03/05/2016

#1714 - 20/11/2017 16:10 - Manager Manager

- Due date changed from 05/05/2016 to 27/05/2016

#1444 - 22/11/2017 12:00 - Manager Manager

- Due date set to 29/02/2016
- Assignee set to Dominka Helpdesk Coordinator

#1565 - 22/11/2017 15:48 - Manager Manager

- Due date changed from 29/02/2016 to 15/04/2016
- Start date changed from 26/02/2016 to 14/04/2016

#2071 - 29/11/2017 18:29 - System Administrator

- Due date changed from 03/07/2016 to 01/06/2016
- Start date changed from 03/06/2016 to 16/05/2016