

VIP Clients - Feature - Programing

#584 - Action buttons + drop zones

19/11/2017 14:18 - Manager Manager

| | | | |
|---------------------------|---------------------------|------------------------|------------|
| Status: | Approved | Start date: | 16/08/2017 |
| Priority: | Normal | Due date: | 25/08/2017 |
| Assignee: | Steve Helpdesk Dispatcher | % Done: | 0% |
| Milestone: | | Estimated time: | 60.00 h |
| | | Spent time: | 0.00 h |
| Skill 1 required?: | no | | |

Description

Budgets

| Plan | | Reality | |
|------------------|--------|-----------------------------|----------|
| Incomes: | 0.00 € | BAC (Budget at Completion): | 0.00 € |
| Personnel costs: | 0.00 € | Personnel costs: | 0.00 € |
| Expenses: | 0.00 € | Expenses: | 0.00 € |
| Profit: | 0.00 € | Profit: | 0.00 € |
| | | Spent time: | 0.0 hrs. |

History

#944 - 19/11/2017 14:20 - Manager Manager

- Subject changed from Action buttons to Action buttons + drop zones
- Status changed from New to Estimated
- Assignee set to Steve Helpdesk Dispatcher

#945 - 19/11/2017 14:20 - Manager Manager

- Status changed from Estimated to Approved

#1693 - 20/11/2017 08:33 - Manager Manager

- Due date set to 17/03/2016
- Start date changed from 03/03/2016 to 08/03/2016